
Caltrans Field Office
345 Burma Road
Oakland, CA, 94607

                    SFOBB – Seismic Replacement Project
Status of Construction

Week Ending May 2nd, 2003

SKYWAY (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 30%           http://www.newbaybridge.org
Complete – 16%           http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion – Fall 2006          http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS

 Pier 16E – Continued cutting slots in piles and boxes
 Pier 15E – Continued dredging out material from within the driven piles 
 Pier 14E – Drove two piles to tip – five of six piles have now been driven 
 Pier 13E – Poured 1.5m concrete lift into the steel footing box
 Pier 12E – Poured 1.5m concrete lift into the steel footing box
 Pier 11E – Poured 1.5m concrete lift into the steel footing box
 Pier 10E – Continued structure excavation operations within the cofferdam 
 Pier   9E – No activity this week
 Pier   8E – No activity this week
 Pier   7E – Began driving sheet piles

PRECAST YARD (Stockton)
 Repairs were made to previously poured panels and segments
 No panels were poured
 Poured segment 3E
 Continued assembly of the hinge bed

OTHER
 Pier table mock-up – Poured 5/1/03.  Monitoring for compliance with mass concrete spec
 Pier mock-up – Cored for strength cylinders

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Begin installing and welding pilehead connection plates
 Pier 15E – Complete pile clean out and pour concrete plug
 Pier 14E – Drive remaining pile and cut tops to elevation
 Pier 13E through 11E – Begin placing footing boxes into coffercells
 Pier 10E through   8E – Continue excavation and place gravel bedding
 Pier   7E – Continue driving sheet piles
 Footing Boxes for Piers 10E and 9E are estimated to arrive June 6th, 2003 from Texas 

PRECAST YARD (Stockton)
 Cast four panels next week
 Cast one segment on 5/5/03
 Pick first segment off casting bed on 5/7/03 
 Casting bed #3 – Expected completion date of assembly is for mid-May

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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